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1.  Community Need  
1a. Economic Concerns: The Indy East Promise Zone (IEPZ) encompasses 14 census tracts 
on the near east side of Indianapolis and is filled with neighborhoods that were formerly hives of 
industrial activity, playing host to 6,000 middle-income factory jobs in the 1980s.  Since then, 
the number of manufacturing jobs in the area has dwindled to 719. Unemployment currently 
stands at 34.0% and the poverty rate at 30.0%. This dearth of economic opportunities, coupled 
with other social ills, has contributed to a mass exodus from the area, leaving behind legacy 
brownfields such as the 45-acre Sherman Park site. Only about 31,200 people still call IEPZ 
home, which is substantially fewer than the nearly 50,000 who once resided there. It is estimated 
that 34.8% of housing units in the area are now vacant. A comparison of the demographics in the 
IEPZ to those of the county, state and nation reveals that the IEPZ is home to an unusually high 
concentration of sensitive populations who bear a disproportionate amount of the economic-, 
environmental-, social- and health-related burden that brownfields such as Sherman Park pose. 
These are the same individuals who could benefit most from the relief of environmental justice 
concerns provided by Near East Area Renewal’s (NEAR’s) proposed project.  
 

Whereas racial minorities constitute about 19.2% of Indiana and 26.2% of the U.S., minorities 
compose 40.6% of the IEPZ. In some of IEPZ’s 14 census tracts, this figure is substantially 
higher.  The area is younger on average than the county, state and nation averages with a median 
age of 34.3 years and is home to a relatively high proportion of children less than five years of 
age (7.3%), with 49.7% of the IEPZ’s women of childbearing age. The unemployment rate 
within IEPZ is 34.0%, triple the rate in Marion County, and approximately four times the rate of 
the state and nation.  These statistics and sources are summarized in Table 1. 
 

Table 1: Demographic Data1 
Tract 
3549 IEPZ2 

Indpls. / 
Marion Co. Indiana United States 

Population 2,485 31,224 919,336 6,542,411 314,107,084 
Unemployment Rate 37.8% 34.0% 11.2% 8.8% 9.2% 

Poverty Rate 23.6% 30.0% 21.0% 15.5% 15.5% 
Poverty Rate Under 18 yrs. 37.0% 42.6% 31.4% 22.1% 21.7% 

Minorities 47.8% 40.6% 41.4% 19.2% 26.2% 
Black or African American 32.9% 28.9% 26.7% 9.0% 12.6% 

Hispanic or Latino 16.5% 14.7% 9.6% 6.3% 16.9% 
Median Household Income ($) 21,050 26,480 42,378 48,737 53,482 

Per Capita Income ($) 9,738 13,935 24,145 24,953 28,555 
Vacant Housing Units 33.6% 34.8% 13.6% 11.4% 12.5% 

Median Age (yrs.) 35.4 35.1 34 37.2 37.4 
65 Years or Older 6.6% 8.5% 10.9% 13.6% 13.7% 
Under 5 Years Old 6.1% 7.3% 7.5% 6.5% 6.4% 

Females of child-bearing age (15-50 yrs.) 52.5% 52.6% 56.1% 52.8% 53.5% 

Women having given birth in the last 12 mos. 2.6% 1.8% 6.0% 5.5% 5.4% 
1 Demographic Data are from U.S. Census Bureau, 2010-2014 American Community Survey 5-Year Estimates and are available on American 
FactFinder: http://factfinder.census.gov/faces/nav/jsf/pages/searchresults.xhtml?refresh=t 
2 The IEPZ encompasses census tracts 3521, 3526, 3527, 3528, 3544, 3545, 3547, 3548, 3549, 3551, 3554, 3555, 3556 and 3557. 

 

Local economic conditions have been exacerbated by natural disasters (listed in Table 2), 
industrial decline and plant closures. As the City’s manufacturing base has crumbled, loss of 
employment opportunities and tax dollars available for reinvestment in the community has 
resulted.  As shown in Table 3, manufacturing plants in the city (including four automotive 
plants) have closed or laid off workers, resulting in a total of 7,854 lost jobs since 2008. 
Manufacturing jobs, in particular, have yet to re-emerge at prior levels.  In addition, replacement 
jobs are generally lower paying retail and/or service jobs. 
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Table 2: Marion County Natural Disasters 2008-16 
ID # Start-End Date Description

S38641 05/01/2015 -continuing Excessive Rain, 
Flooding

S38821 05/01/2015-continuing Flooding, Excessive 
Rain 

DR41732 01/05-01/09/2014 Severe Winter 
Storm, Snowstorm

S33801 02/01/2012-05/06/2013 Excessive heat, 
frost, freeze, drought

S32931 07/10/2012-03/08/2013 Drought

S32301 07/01-10/18/2011 Drought, Excessive
heat 

DR17662 05/30-06/27/2008 Severe Storms, 
Flooding

1Declared by US Department of Agriculture http://www.fsa.usda.gov/FSA 
2Declared by FEMA (http://www.fema.gov/disasters) 

Table 3: Marion County Manufacturing Layoffs 
and Closures 2008-161 

Company* # Affected 
Navistar (Aggregate) 1943 
AGI - Shorewood Group 203 

Lilly USA, LLC 1624 

Eli Lilly and Company (Aggregate) 873 

Ford Motor Company (Aggregate) 575 

General Motors Stamping Plant 443
Visteon Corp. (Aggregate) 411 
Other companies 1782 

TOTAL Manufacturing Job Loss    7,854 
*Companies with Layoffs of more than 200 workers.1 Source :http://www.in.gov/dwd/2567.htm 

Another recent economic disruption, not related to natural disasters or plant closures occurred in 
2008 when the Indiana General Assembly adopted property tax rate caps to provide property tax 
relief and limit future increases in the property tax. These rate caps have negatively affected local 
government budgets and, coupled with the closing of manufacturing facilities, have decreased 
property tax revenues by millions of dollars, predominantly in urban counties, such as Marion 
County. This has resulted in increased tax rates for remaining businesses and residents and has 
compromised local government’s ability to maintain infrastructure and provide municipal 
services. With the touted end of the Great Recession, property tax revenue in Marion County has 
somewhat bounced back, up to $609M in 2015 from $571M in 2014, which is near the levels of 
the 2012 revenue but is still significantly lower than what was collected in 2009, when property 
tax revenue amounted to $719M.  
 

The City of Indianapolis (City) is facing an ever-tightening budget as property values decline and 
local income tax revenue stagnates. Indianapolis’ Brownfield Redevelopment Program (BRP), 
administered through the Department of Metropolitan Development (DMD), is the primary City 
program for removing the barriers to redevelopment and returning sites to productive use. 
However, the program’s financial resources are insufficient for the magnitude of community 
need.  While there has been what appears to be a much-needed increase in the DMD budget from 
FY14 (2014 Adopted Budget of $36.2M versus the 2015 Adopted Budget of $68.6M), the 
increase was almost entirely due to an increase in non-brownfield related funding, specifically, 
Section 108 funding ($25.2M) and the Metropolitan Planning Organization’s (MPO’s) 
transportation funding ($4.2M).  Less than 10% of DMD’s 2015 budget is for the BRP. Of that 
amount, over 99% is already dedicated to specific sites or other programs. While the BRP is 
currently implementing two other EPA Brownfield Assessment grants, both are dedicated to the 
identification and assessment of brownfields in another core Indianapolis neighborhood 
(UNWA) on the City’s northwest side and in IEPZ’s Massachusetts Avenue Brookside Industrial 
corridor (MABIC) and are fully committed to sites other than Sherman Park. Further, none of 
the loans made from Indianapolis’ FY13 RLF have revolved and the BRP does not have the 
discretion to apply the balance of the original RLF funding to brownfield planning activities.  
Without the funding provided by the U.S. EPA FY17 Brownfields Area Wide Planning Grant, the 
essential pre-development work of  identifying local priorities for the short-term and long-term 
reuse of Sherman Park and IEPZ revitalization increases the capacity of residents and 
stakeholders from the IEPZ to participate in, take ownership of, and benefit from, brownfields 
cleanup and reuse in their community, will not be possible due to lack of private, local, state and 
federal financial resources.  
 
1b. Social, Public Health and Environmental Concerns: Review of the EPA’s EJSCREEN 
tool discloses that the area within 1.25 miles of Sherman Park scores an average of 2.7 percentile 
points higher in contaminant risk to IEPZ’s residents than EPA Region 5 and an average of 11.3 
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percentile points higher than the U.S. With exception of the “Proximity to NPL sites” variable, 
IEPZ is at increased exposure or increased potential for exposure with respect to the other ten EJ 
Index variables, notably risk management plan (RMP) sites, lead paint indicator and traffic 
proximity and volume.  
 

The IEPZ is home to many members of sensitive populations, as seen in Table 1. Young and new 
mothers living there are especially susceptible to environmental contamination common to 
brownfield sites, and are those most likely to frequent IEPZ’s sixteen schools, fifteen parks and 
two greenways, many of which are adjacent to brownfields. Brownfields like Sherman Park, 
located near homes, schools, parks and trails, pose a threat to human health when there is 
exposure to contaminants due to dermal contact with or ingestion of contaminated soil or water, 
or inhalation of airborne particulates and volatiles. There are contaminants present in the soils, 
groundwater, and air within the IEPZ that are linked to long term health effects in children and 
aging populations.  In particular, benzene and lead have been identified in the IEPZ at levels 
above the EPA cancer benchmark.  According to the National Cancer Institute's research on 
cancer-related death rates from 2008 to 2012, Marion County's recent trend is stable at 448.5 
deaths per 100,000 people, which is slightly below the rate for Indiana (452.9) and the U.S. 
(453.8).  However, with respect to brownfield exposures, Marion County has a higher incidence 
and death rate due to lung and bronchus cancer compared to the U.S. (National Cancer Institute 
State Profile, 2008-2012). Health data from IEPZ’s ZIP Codes 46201, 46202, 46203, and 46218 
lists cancer as the leading cause of death, responsible for 22.1% of fatalities in 2013, compared 
to statewide where 21.8% of all deaths are attributed to cancer (Marion County Health 
Department, 2013; Center for Disease Control, 2015).  Further, exposure to contaminants by 
IEPZ’s population results in residents manifesting a disproportionate occurrence of respiratory 
diseases including asthma, and pregnancy issues including low birth weights and high infant 
mortality. Asthma ED visit rates for IEPZ’s ZIP codes (136 visits per 10,000 population in 
2012), were higher than both the state (48.8, 2012) and U.S. (69.7, 2009) (Marion County Health 
Department, 2012). IU Health North’s 2011-2012 Community Needs Assessment assigned 
IEPZ ZIP codes “Community Needs Indices” which identifies the severity of health, economic, 
and structural indicators, and correlates them to high hospital utilization rates. IEPZ ZIP codes 
46201, 46202, and 46218 all ranked as having highest level of need; followed closely by 46203.   
References: EPA EJSCREEN Tool. Version 2016. https://ejscreen.epa.gov/mapper/. Center for Disease Control. 2013. “Mortality 
Tables.” http://www.cdc.gov/nchs/data/nvsr/nvsr64/nvsr64_02.pdf. Center for Disease Control, 2015. https://nccd.cdc.gov/uscs/. County 
Health Rankings and Roadmaps Program 2015. http://www.countyhealthrankings.org/app/indiana/2015/overview . Marion County 
Health Department. 2010-2014. “Malignant Neoplasm and Diseases of the Heart Death Rates by ZIP Code.” Prepared by David Broyles, 
dbroyles@marionhealth.org. Marion County Health Department, 2014. “Marion County Low Birth Weight Rates (%) by ZIP and 
Race/Eth, 2014.” Prepared by Jessica Craig Nuñez, JCraig@MarionHealth.org Marion County Health Department, 2012. 
“Hospitalizations and ED Visits with Asthma as the Primary Diagnosis by ZIP Code.” Prepared by David Broyles, 
dbroyles@marionhealth.org, MCPHD Epidemiology, 12/11/2015.  National Cancer Institute State Profile, 2008-2012. 
http://statecancerprofiles.cancer.gov/quick-profiles/index.php?statename=indiana. 
 

1c. Brownfield Challenges: Property owners, developers and community members face 
complex brownfields challenges which impact stakeholders’ economic, social and environmental 
wellbeing.  Brownfields often require multiple agencies’ involvement in their assessment, 
cleanup and closure. Compliance with regulatory requirements and pursuit of insurance cost 
recovery, and the legal counsel needed to do so, can be costly and time consuming for 
brownfield property owners. With the added threat of third-party environmental tort liability,   
they may relocate to “greenfields” elsewhere in the region and leave behind mothballed sites 
without assessment of real or perceived contamination.  Potential developers are also inclined to 
avoid the uncertainties characteristic of brownfield sites, understandably needing to be convinced 
that the level of effort to reclaim a brownfield will be adequately offset by a favorable financial 
outcome. Community members are likely the most chronically impacted stakeholder group from 
their daily encounters with brownfields in close proximity to homes, schools and parks and the 
health threats, contributions to neighborhood blight, and illicit uses which characterize them. 
Further, brownfields strain a community’s municipal resources as they demand a 
disproportionate amount of attention from fire, police and code enforcement functions, 
ultimately diverting funding from other areas.  
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2. BF AWP Project Description  
2a. Brownfield Area Wide Planning Project Area Boundaries: On April 28, 2015, the project 
area (see map in Attachment B – Threshold Criteria), as defined by John Boner Neighborhood 
Centers (JBCC) in partnership with the City of Indianapolis and nine other implementation 
partners including the applicant, Near East Area Renewal (NEAR), was designated as the 
IndyEast Promise Zone (IEPZ) by the US Department of Housing and Urban Development 
(HUD). Leading up to this designation were years of strategic collaboration among the project 
area’s residents and organizations which eventually became formalized as the IEPZ 
Partnership, who together defined the boundaries of the IEPZ. The IEPZ is the overlay of 11 
existing community initiatives including the Near Eastside Quality of Life Plan; Near Eastside 
Housing Tax Increment Financing District; Near Eastside Redevelopment Area; EAST 
Neighborhood Revitalization Strategy Area; Homeownership Development Area; Near Eastside 
Economic Development Zone; Great Places 2020; Smart Growth District; Department of Public 
Safety - Crime Focus Area; and Mass Avenue Brookside Industrial Corridor (MABIC) Planning 
area and focus of the recently implemented FY2015 EPA Brownfields Assessment Grant. The 
IEPZ Partnership determined that consolidating these initiatives into one 2,940-acre catchment 
area, rich in local capacity and unified in five common goals (Live IndyEast - Affordable 
Housing and Redevelopment, Work IndyEast -Job Creation, Buy IndyEast -Increase Economic 
Activity, Safe IndyEast - Reduce Serious and Violent Crime, and Learn IndyEast - Improving 
Educational Opportunities), would be a reasonable size to enable them to maximize the outcomes 
of current efforts by leveraging public and private investment, sharing human capital and 
targeting programs in a concentrated area to “move the needle” on critical social and economic 
issues.  
 
2b. Catalyst, High Priority Brownfield Site: This proposed project is consistent with the Near 
Eastside Quality of Life plan, specifically stated as “Business and Economic Development, 
Priority 2 Revitalization of Sherman Park:  community with Develop Indy, tenants and 
ownership entities about the importance of a successful reuse plan for the 50-acre, 1.2 million sq. 
ft. former Sherman Park.”  Building on the QoL, the five goal-setting units of the IEPZ 
Partnership include one unit, Work IndyEast, with the primary goal of job creation. Work 
IndyEast will achieve this goal through its stated commitment to “develop vibrant neighborhood 
zones of business activity, industries and commerce in which residents are employed in living 
wage jobs.” Work IndyEast aims to accomplish this through entrepreneurship, industrial reuse 
and job training. As subgoal #1 of job creation, Work IndyEast will “redevelop six 
neighborhood legacy industrial sites or corridors into zones of commerce and opportunities that 
support emerging economic sectors and existing post-industrial opportunities. Focus areas will 
be assessed and remediated through assessment grants, insurance cost recovery, and local 
incentives connecting remediation with redevelopment.” One of the six legacy industrial sites 
identified and targeted by Work IndyEast is the site commonly known as Sherman Park.  
 
Near East Area Renewal is the IEPZ Implementation Partner committed to Sherman Park’s 
redevelopment for community reuse and is tasked with leading the prioritization of 
implementation actions (such as site cleanup and reuse, related infrastructure improvements, and 
other pre-development and revitalization activities) within the governing structure described. 
Englewood Community Development Corporation has begun work already on two other priority 
industrial corridors within IEPZ. Within the IEPZ project area, Sherman Park is a particularly 
compelling catalyst, high-priority brownfield site (see map in Attachment B – Threshold 
Criteria). This 45-acre site, bifurcated into east and west portions by a railroad line, hosted 
manufacturing facilities beginning around the turn of the 20th Century. Sherman Park-East was 
vacated by 2005, with site buildings razed in 2012 and Sherman Park-West was vacated by 
2001. Subsurface investigations of Sherman Park have indicated impacts of predominately 
hazardous substances such as chlorinated volatile organic compounds and heavy metals due to 
historic industrial development.  
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Subsurface investigations of Sherman Park-East have indicated the presence of extensive 
impacts to both soil and groundwater. Impacts of volatile organic compounds (VOCs), 
specifically chlorinated volatile organic compounds (CVOCs) in the form of trichloroethene 
(TCE) and 1,1,1-trichloroethane (1,1,1-TCA), along with impacts of total petroleum 
hydrocarbons (TPHs) and heavy metals in the form of mercury, arsenic, cadmium and lead have 
been encountered throughout the site. The site has undergone long term soil and groundwater 
monitoring and extensive, ongoing subsurface remediation. No recognized environmental 
conditions were associated with the three parcels located between LaSalle Street and Tuxedo 
Street within Sherman Park-West. However, on its fourth parcel, commonly referred to as 
‘Parcel B’, arsenic, cadmium, chromium, lead, trichloroethene and vinyl chloride were found 
above the IDEM Risk Integrated System of Closure (RISC) Industrial Default Closure Levels 
(IDCLs) in subsurface soil samples. The analytical results from the sub-slab air samples 
indicated trichloroethene above the prompt action level for a ten year exposure and 
tetrachloroethene above the commercial prompt action level for a 20 year exposure. Asbestos-
containing materials (ACMs) were encountered in the form of pipe wrap and mudded joint 
insulation wrapping, transite paneling, resilient flooring materials, and exterior window caulk. 
Lead-based paint (LBP) was encountered in paint covering select surfaces in both the large 
office/manufacturing building and the warehouse building on Parcel B. Minimal subsurface soil 
and groundwater delineation and remediation has occurred with regard to the previously 
encountered impacts on Sherman Park West and it is likely that delineating the nature and 
extent of contamination on Parcel B will be required to plan for eventual remediation. To date, 
no EPA funds have been used at the Sherman Park site.  Supplemental Environmental Project 
(SEP) funds via the Indiana Brownfields Program were used to complete the Phase I ESAs, and 
ACM and LBP surveys. Insurance cost recovery is funding the assessment and remediation of 
the Sherman Park East parcels and is likely a source for remediation of the Sherman Park 
West parcel(s). The long term and short term reuse scenarios identified in the final BF AWP, as 
informed by community priorities, will determine the final cleanup objectives of such efforts.  
 

The location and condition of the Sherman Park site in the heart of the IEPZ is restricting 
investment in the neighborhood, depressing property values, attracting crime and threatening 
human health. Sherman Park was identified as a high-priority redevelopment site in the Near 
Eastside Quality of Life Plan and chosen as a catalytic brownfield by the IEPZ Partnership 
for its large size (45ac.), close proximity to homes, contribution to neighborhood blight, use for 
illicit activities, threats to human health and the environment, magnitude of leveraged resources 
and strong community interest in site redevelopment. The Sherman Park site is the most 
promising brownfield in the IEPZ for its strong potential to revitalize the IEPZ and ability to 
positively impact residents. These positive impacts include a reduction in health threats, crime 
and blight with potential for new housing, employment, commercial retail and recreational 
options. There is demand for industrial property in Indianapolis-Marion County; however, the 
City doesn‘t have many 25-75 acre, shovel-ready, sites that site selectors and manufacturing 
firms are seeking. There are a number of challenges associated with adapting older industrial 
buildings and sites for modern manufacturing operations, such as functional obsolescence, parcel 
size and logistics. When a large enough parcel is identified, it is often occupied by an older 
building, with too few truck docks, low clear ceiling heights, and undersized truck courts.  
 

Once this catalyst, high-priority brownfield site is remediated and reused, Sherman Park will be 
sought after by firms looking to expand their operations, employ the ready workforce located in 
IEPZ and activate the nearby rail and I-70 transportation assets. Additional revitalization of the 
IEPZ project area will be spurred by the site’s job creation and entrepreneurial business-to-
business opportunities, particularly along the four proximate commercial corridors: North 
Sherman Drive, East Michigan Street, East 10th Street and East Washington Street; and, by 
demand for affordable housing within adjacent residential neighborhoods of Grace Tuxedo, 
Rivoli Park, Englewood, Brookside and Little Flower with further revitalization radiating 
throughout the entire IEPZ.  
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2c. Project Budget: The proposed project budget is provided in Table 4 and in the narrative task 
descriptions which follow. The project timeline is shown in Attachment A- Project Milestones 
Schedule. Note: The general term “consultant team” is used to refer to the various professionals 
contracted by NEAR to provide the required expertise and includes Qualified Environmental 
Professionals (QEP), transportation planners, landscape architects, economic analysis and others, 
if not otherwise specified. For budgetary purposes, “consultant team” implies an average rate of 
$100/hr based on typical rates in the Indianapolis area. The general term “planning partners” 
refers to IEPZ Partnership and includes John Boner Community Centers (JBCC) and others, if 
not otherwise specified.  

 

Task 1 – Cooperative Agreement Management: $16,000. Task 1 activities will support grant-
related programmatic costs related to the QEP’s and NEAR personnel’s management of the 
cooperative agreement including: 1) coordination with US EPA; 2) quarterly performance and 
financial reporting; 3) contract oversight; 4) up to 24 monthly project team meetings to review 
project budget and deliverable timelines (see project milestones schedule in Attachment A for 
expected timeline and deliverables); and, 5) travel by NEAR staff to EPA Brownfields related 
training conferences to increase local capacity for facilitating the eventual assessment, cleanup 
and subsequent reuse of Sherman Park. Task 1 Costs include: Contractual: $10,000 (QEP 
labor @ $100/hr x 100 hours); Personnel: $3,000 (NEAR Executive Director @ $75/hr x 20 
hours = $1,500 and NEAR Project Manager @ $50/hr x 30 hours = $1,500); and, Travel: 
$3,000. 
 

Task 2 – Community Involvement: $30,000. Task 2 activities will inform IEPZ residents in the 
structure, goals and scope of the project and ensure successful development of a BF AWP by 
increasing the capacity of residents and stakeholders from the IEPZ to participate in, take 
ownership of and benefit from brownfields cleanup and revitalization in their community; and, 
identify priorities for short-term and long-term brownfield site cleanup, reuse and area 
revitalization.  Task 2 deliverables include: 1) an outreach plan; 2) notification of the public to 
announce the grant and describe program requirements and structure; 3) agendas, sign-in sheets, 
photographs and documentation of community input during project updates provided to the 
public at up to eight quarterly IEPZ Neighborhood Summits; and 4) agendas, sign-in sheets, 
photographs and documentation of community input for up to 24 monthly meetings of the 
Sherman Park Reuse Committee to advance project tasks. Task 2 Costs include: 
Contractual: $6,000 (QEP labor @ $100/hr x 60 hours); Personnel: $12,000 (NEAR Executive 
Director @ $75/hr x 40 hours = $3,000 and NEAR Project Manager @ $50/hr x 180 hours = 
$9,000); Supplies: $4,000 (meeting supplies for 32 meetings @ $125/meeting = $4,000); and, 
Other: $8,000 (room rental at JBCC for 32 meetings @ $250/meeting = $8,000).   
 
Task 3 – Existing Conditions Research: $45,000. NEAR Personnel, planning partners and the 
consultant team will compile existing plans, data, and GIS information on the IEPZ project area 

Task 1: 

Cooperative 

Agreement 

Management

Task 2: 

Community 

Involvement

Task 3: Existing 

Conditions 

Research

Task 4: Catalyst / 

High Priority 

Brownfield Site 

Reuse Scenarios

Task 5: Next 

Steps, Resources, 

Implementation 

Strategies

Task 6: Develop 

Final BF AWP 

Document

Personnel 3,000.00$     12,000.00$   5,000.00$     12,000.00$   20,000.00$    7,000.00$     59,000.00$      

Fringe Benefits ‐$                ‐$                ‐$               ‐$                ‐$                 ‐$                ‐$                   

Travel 3,000.00$     ‐$                ‐$               ‐$                ‐$                 ‐$                3,000.00$        

Contractual 10,000.00$   6,000.00$     40,000.00$  30,000.00$   20,000.00$    15,000.00$   121,000.00$    

Supplies ‐$                4,000.00$     ‐$               ‐$                 ‐$                4,000.00$        

Room Rental  ‐$                8,000.00$     ‐$               ‐$                ‐$                 ‐$                8,000.00$        

Printing ‐$                ‐$                ‐$               ‐$                ‐$                 5,000.00$     5,000.00$        

Total EPA Funds 16,000.00$   30,000.00$   45,000.00$  42,000.00$   40,000.00$    27,000.00$    $    200,000.00 

Cooperative Agreement 

Budget Categories

 Task Descriptions

Category Totals

Table 4: Project Budget
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and the catalyst high-priority brownfield site and perform a detailed analysis of current economic 
conditions and market demand in the IEPZ project area.  The team will review the adequacy of 
existing public infrastructure such as the street system, sidewalks, greenways, and water, sewer, 
electric, gas and other utilities for anticipated reuse options. Care will be given to identify areas 
where truck access may be required and what measures minimize that impact on the community. 
The team will also look at possible traffic impacts, bicycle and pedestrian accommodations to 
assure the neighborhood is walkable and that residents and/or employees have options to reach 
planned mass transit stops as well as destinations within and close to the neighborhood. Task 3 
Costs include: Contractual: $40,000 (QEP labor @ $100/hr x 100 hours, a brownfields 
economic market analysis @ $20,000, and a transportation analysis @ $10,000); and, Personnel: 
$5,000 (NEAR Project Manager @ $50/hr x 100 hours). 
 

Task 4 – Define Future Uses for Catalyst, High-priority Brownfield Site: $42,000. Based on 
community priorities for short-term and long-term brownfield site cleanup, reuse and area 
revitalization, and on previous and ongoing planning efforts and existing economic and 
infrastructure conditions within the IEPZ, NEAR personnel, planning partners and the consultant 
team will determine best uses for the Sherman Park site. This will likely include a combination 
of industrial uses in certain areas, mixed-use or retail/commercial development in others, as well 
as the potential for open spaces or parks. Task 4 Costs include: Contractual: $30,000 (labor @ 
$100/hr x 300 hours); and, Personnel: $12,000 (NEAR Executive Director @ $75/hr x 40 hours 
= $3,000 and NEAR Project Manager @ $50/hr x 180 hours = $9,000). 
 

Task 5 – Next Steps, Resources and Implementation Strategies: $40,000.Once the elements 
of the plan have been developed, reviewed and made available for comment, a specific set of 
implementation steps and resources will be developed by NEAR personnel and the consultant 
team. These tasks will be contained in a matrix of action steps, a responsible entity (i.e., the City, 
one of the program partners, and/or a new entity identified in the plan) and a time horizon for 
completion of the task. In addition to assigning responsibilities, the plan will also identify 
resources available and needed to move the plan forward. Task 5 Costs include: Contractual: 
$20,000 (QEP labor @ $100/hr x 200 hours); and, Personnel: $20,000 (NEAR Executive 
Director @ $75/hr x 80 hours = $6,000 and NEAR Project Manager @ $50/hr x 280 hours = 
$14,000).  
 

Task 6 – Compile Area-Wide Plan: $27,000. Upon completion of Tasks 1-5, NEAR personnel 
and the consultant team will publish the final plan along with fact sheets and/or tools to use in 
plan implementation. These materials will be published in both paper and electronic format and 
made available to the public through appropriate outlets including JBCC and the IEPZ website. 
The project team will present the final plan in a public meeting. Task 6 Costs include: 
Contractual: $15,000 (QEP labor @ $100/hr x 150 hours); Personnel: $7,000 (NEAR 
Executive Director @ $75/hr x 40 hours = $3,000 and NEAR Project Manager @ $50/hr x 80 
hours = $4,000); and, Printing: $5,000 ($1/pg @ 100 pages/plan x 50 bound copies of the plan).   
 
3. Benefits to Community  
3a. Address community need: The BF AWP process will support overarching goals established 
during the Near Eastside Quality of Life (QOL) planning process by providing a platform for 
the community to identify short- and long-term site revitalization goals, evaluate existing market 
conditions and identify resources and leveraging opportunities to implement site revitalization 
plans that address the concerns and challenges of the community. The QOL Plan identifies the 
community’s 5-pronged approach to revitalization of their area by establishing the following 
goals, which relate to the most important aspects of living in their community: 1) Live: Create an 
economically diverse community by promoting housing redevelopment that embraces existing 
and new residents by repurposing vacant housing and developing new and affordable options; 2) 
Work: Develop vibrant neighborhood zones of business activity, industries, and commerce in 
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which residents are employed in living wage jobs through entrepreneurship, industrial reuse, and 
job training; 3) Buy: Create healthy commercial corridors that provide desirable neighborhood 
goods, services and amenities that serve our residents and become a regional destination for 
shopping, dining, and recreation; 4) Safe: Create a welcoming environment in which all families 
and visitors feel safe and secure by focusing efforts on crime prevention, youth intervention 
programming, and supportive reentry services; and, 5) Learn:  All children will receive 
exceptional education from birth to adulthood including developmentally appropriate early 
childhood services, high quality and innovative schools and access to postsecondary education 
and training. 
 
3b. Identify and reduce threats: Certain health issues in Marion County disproportionately 
affect racial minorities, the group who makes ups nearly half of the IEPZ target area. 
Implementation of this grant and the subsequent projects it informs will mitigate one of the 
area’s largest brownfield threats impacting resident health in an area home to predominately low-
income and minority groups with limited employment opportunities. Remediation of brownfield 
sites and redevelopment as public parkland and greenspace serves the dual purpose of 1) 
removing a neighborhood health hazard; and 2) providing a neighborhood amenity which 
improves the quality of life for residents and promotes healthy living. While the IEPZ project 
area contains multiple parks, including Brookside and Forest Manor Parks, and two waterways, 
Pogue’s Run and Pleasant Run; these are inadequate to meet residents’ needs.  The project area 
lacks pedestrian and bike trails, which inhibit resident connectivity.  Access to existing trail 
networks near IEPZ, including Pogue’s Run, Pensy Trail, and Pleasant Run is limited.  
Addressing brownfields will allow for the creation of pedestrian linkages between this 
community and the rest of the City. Furthermore, promoting compact redevelopment and 
sustainable design concepts can make communities more pedestrian friendly, which encourages 
people to travel by foot or bike, improving their physical and mental health.  Meanwhile, 
environmental health is improved by increasing vegetation growth, reducing vehicle emissions, 
limiting gasoline consumption, all of which decreases urban heat island effects and increase 
quality of life. 
 
3c. Specific, Direct and Measurable Outcomes that Benefit the Community:  
3ci. Stimulate Economic Development, Infrastructure Reuse, and Green Space Creation 
Economic Development:  IEPZ Partners want to 1) increase the population density and level of 
specialty housing by developing multi-family housing options for families and individuals across 
the economic spectrum, which will in-turn, fuel other economic development; and 2) create 
healthy commercial corridors that provide desirable neighborhood goods, services and amenities 
that serve their residents and become a regional destination for shopping, dining and recreation.  
The measurable outcomes for these goals include:  producing a 20% increase in the number of 
jobs with the reuse of old industrial and commercial sites in the IEPZ such as Sherman Park by 
2025; establishing five new supply chain businesses which capitalize on anchor institutions and 
expansions within the IEPZ by 2020; creating a 50% increase in the number of food 
manufacturing, distribution, and business-to-business companies within the IEPZ by 2025; 
ensuring a 10% increase in the number of outdoor performance areas/green spaces in the IEPZ to 
spur economic development by 2025; creating economic development marketing to attract 
businesses by July 2018; and establishing a job training collaboration based on skills required by 
new businesses to the area by 2017. 
 

Infrastructure Reuse:  Because the project area is located within a heavily urbanized area, 
brownfields redevelopment will strongly favor infrastructure reuse. The existing network of 
roads, sidewalks, sewer and water lines, and electrical and telecommunications cables make 
redevelopment in this neighborhood attractive, as there is little or no need for private or public 
capital investment in infrastructure. By encouraging compact redevelopment, more buildings and 
residents will be served by the same amount of infrastructure compared to less dense areas. This 
reduces capital and maintenance costs while providing residents with multiple economic, 
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mobility and commercial benefits. Infrastructure goals include 1) improvement of power grid, 
sewers, street right-of-way, high speed data and green infrastructure to serve the 21st century 
needs of employers and neighborhood residents; 2) enhancement of residents’ connections to 
downtown employment, bringing employees into Near Eastside with convenient access, building 
on high-performing bus routes; and 3) providing integrated transit, bicycle and pedestrian 
infrastructure to create a higher level of mobility, more effectively linking residents to 
employment and amenities. Measurable outcomes for these goals include:  a 20% increase in 
economic/commercial development as a result of the reduction of barriers by 2025; a 50% 
increase in the availability or frequency of public transportation by 2025; a 100% increase in the 
number of public infrastructure improvement projects to the IEPZ including electrical and 
sewer/water by 2025; and a 100% increase in the availability of alternative transportation during 
non-business hours (second shift, night shift, and weekends) by 2019. 
 

Creating or preserving green space, and recreational property:  IEPZ Partners will also expand 
development of public green spaces, fostering economic development of existing businesses on 
the corridor and serving as an incentive in recruiting new neighborhood-serving businesses 
focused on health, creative performance and sustainable practices. IEPZ partners are measuring 
success with the following metrics; complete development of three key public green spaces by 
December 2020; complete design and engineering plans for five-mile Pogue’s Run Trail 
identifying opportunities to for economic development and connect residential neighborhoods 
with commercial corridors by December 2017; attract five new “trail-centric” businesses that 
benefit from implementation of public green spaces, trails, bike lanes and corridor infrastructure 
by December 2020; decrease crime statistics by 35% utilizing Crime Prevention Through 
Environmental Design practices in public green space, trail, bike lanes and public infrastructure 
development January 2017; increase in walkability score of two commercial corridors within the 
Promise Zone by 25% by August 2018; 10% increase in the number of active green spaces in the 
IEPZ to spur economic development by 2025; 20% increase outside recognition of the IEPZ as a 
cultural destination 2020; 10% increase in the availability of pedestrian-friendly infrastructure by 
2025; and, 50% increase in the number of “shop local” marketing efforts to attract buyers to the 
IEPZ commercial corridors by 2020.  
 

3cii. Sustainable and Equitable Development Opportunities: NEAR’s proposed BF AWP 
project prioritizes sustainable and equitable brownfields cleanup and redevelopment outcomes 
that will help lessen economic, environmental and social barriers to the IEPZ residents and 
contribute to alleviating their environmental justice concerns. Sustainable development outcomes 
anticipated include new jobs, commercial opportunities, open space amenities, transportation 
alternatives and improved accessibility and connectivity via walking and biking 
to/through/around the site. Equitable development outcomes anticipated include a mix of housing 
types across a range of incomes, access to fresh and healthy food, access to jobs and access to 
green space and recreation opportunities. In an article published by Northeast Midwest Institute 
(Paull, 2008), found that brownfield redevelopment produced employment gains, leveraged 
investments and revitalized neighborhoods. In addition, brownfield development produced new 
sources of public revenue, reduced infrastructure costs and had positive sustainability benefits 
including reduced air emissions/greenhouse gases, storm water runoff and improved water 
quality. This is confirmed by Sousa, Wu and Westphal (Urban Studies, 2014) who studied more 
than 100 brownfield sites and concluded “the results reveal that the spillover effect in terms of 
raising surrounding property values is significant in both quantity and geographic scope, as 
redevelopment led to a net increase of 11.4% in nearby housing prices in Milwaukee and 2.7% in 
Minneapolis”. 
 

The City of Indianapolis is committed to promoting sustainable development that incorporates 
the EPA/HUD/DOT Partnership for Sustainable Communities Livability Principles (Certification 
of Project Consistency provided in Attachment E). Several existing and planned redevelopment 
projects, including the City’s Bicentennial Plan 2020 to realize the Central Indiana region’s goal 
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of attracting and retaining employers, the Fountain Square Revitalization, the Indy Connect 
transit plan, the 2008 Near Eastside Quality of Life Plan, an IEPZ housing tax increment 
financing district (HoTIF) to pay for improvements in or near the area from property taxes 
generated by area development, the economic and neighborhood revitalization focused East 
Washington Street Vision Plan, 2015 Englewood Comprehensive Redevelopment Plan and 
IndyEast Promise Zone designation already feature livability principles and sustainable designs.  
Furthermore, the City will ensure these concepts are an integral part of the IEPZ Area-Wide 
Planning efforts.  
 

The City’s 2002 update to the Comprehensive Plan contains several value statements aligning 
with the Livability Principles. Concepts, such as complete streets and compact redevelopment, 
provide numerous economic, social, public health and environmental benefits. In 2012, the City 
and City-County Council approved a Complete Streets Ordinance, meant to improve the livability 
of Indianapolis by enabling users of all ages and abilities to safely move throughout the city. The 
Complete Streets are designed and operated to enable safe access for all users, including 
pedestrians, bicyclists, motorists and public transportation users to access jobs, retail stores, 
restaurants and supermarkets and recreational and social events within their neighborhood.  Since 
2013, Indy has been installing and updating sidewalks, trails, paths, bike lanes, intersections and 
transit stops across the city (DPW). As many IEPZ residents are low-income, they may not have 
access to an automobile, therefore ensuring alternative transportation options is crucial. The 
City’s letter of support for NEAR’s application is provided in Attachment B - Threshold Criteria. 
 

4. Performance Measurement 
4a. Anticipated Environmental Outcomes and Outputs, and 4b. Measures of Success:  
NEAR anticipates from the proposed project multiple environmental outcomes and outputs, 
shown in Table 5 alongside correlating measures of success.  

Table 5: IEPZ Sherman Park Brownfields Area Wide Plan Outputs, Outcomes and Success 
4a. Environmental Outputs Success Measure(s) 

1) Increased attendance by public at 
stakeholder meetings and feedback through 
social media to determine community’s 
revitalization priorities 

# of meetings;  
# of attendees and diversity of attendees,  
# of project website/Facebook/Instagram/twitter, views/ 
likes/comments/tweets, etc.  

2) Reports of analyses of existing conditions 
to inform remedy and reuse 

# of published condition reports (e.g. infrastructure 
condition, market analysis, etc.)  

3) Increased partnerships established during 
development of reuse plans   

# of local, state, regional and federal agency attendees and 
contributors at meetings and participants in plan 
development, review and implementation 
$’s of additional local, state, regional, and federal agency 
leverage identified and committed during plan 
development, review and implementation 

4) Decisions about the reuse use of the 
catalyst, high priority brownfield site based 
on community priorities and involvement 
which incorporate sustainable and equitable 
development approaches and identify and 
address local environmental justice concerns 

# attendees at ‘Sustainable & Equitable Development 101’ 
and ‘Environmental Justice 101’ presentations 
# of reuse features which reflect sustainable and equitable 
development approaches 
# of reuse features which mitigate environmental justice 
concerns 

5) Reuse plans that include sustainable and 
equitable development concepts and that and 
address environmental justice concerns 

# of published reuse plans (e.g. Infrastructure reuse plan),  
# of sustainable and equitable development concepts 
contained in reuse plans,  
# of environmental justice concerns identified and 
addressed in reuse plans 

6) Comprehensive, area-wide brownfield 
redevelopment implementation plan 

A published final BF AWP plan  
# of action items in the plan that include resources and roles
$’s in available implementation resources 
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4b. Environmental Outcomes Success Measure(s) 
1) High priority, catalyst sites redeveloped # and acreage of sites
2) Reduction of health threats Amount of contaminants removed; illness rates reduced
3) Creation of greenspace/parks # of acres of greenspace/parks created 
4) Enhanced employment opportunities # and type of jobs created
5) Expanded commercial and retail options # and size of commercial/retail facilities built 
6) Increased housing availability and choice # of housing units developed; # low-mod income units
7) Expanded capacity for brownfields # and acreage of sites redeveloped 
8) Increased demand by residents and 
stakeholders for sustainable and equitable 
brownfield redevelopment approaches 

# of properties incorporating mixed-use development, 
green infrastructure, transit linkages, or other measures of 
sustainability

9) Increased property value and tax revenue Increased $’s in real property assessed value 
 
4c.  Progress tracking, evaluation and measurement: NEAR will be responsible for quarterly 
tracking, measuring and documenting progress on all project outputs, as well as submitting all 
required reports to EPA. NEAR has a strong interest and presence in this community and is 
committed to tracking outcomes of this planning effort beyond the end of the project period.  
 

5. Community Partnerships and Engagement 
5a. Existing, Inclusive and Collaborative Revitalization Effort: For the past 11 years, 
IndyEast residents, major local institutions and community partners have worked together to 
create a new story for the Near Eastside of Indianapolis, a neighborhood where residents choose 
to live, work and play. The community has moved forward according to an ambitious, resident-
created Quality of Life Plan, using it to leverage local, federal and private investment. Activities 
and interventions already have commitments from local, federal and regional sources totaling 
$592.7 million. Community stakeholders formed the IndyEast Promise Zone Partnership (“IEPZ 
Partnership”) to coordinate and manage major economic, housing, commercial, education and 
public safety development efforts in the IEPZ catchment area, such as the implementation of the 
brownfield reuse and area revitalization project described in this application for BF AWP 
funding. All efforts of the IEPZ Partnership are tied to and consistent with the objectives 
contained within the Near Eastside Quality of Life (QOL) plan. The QOL plan is the primary 
document guiding the goals, subgoals and initiatives in the IEPZ Partnership. The QOL plan 
also serves as the primary mode for the involvement of neighborhood residents in the IEPZ. 
Through the resident-led Neighborhood Summit process, community members establish 
specific goals and objectives that now comprise the neighborhood’s QOL plan.  
 
5b. Project Partners: Table 6 lists NEAR’s project partner organizations, provides a point of 
contact for each and summarizes their involvement to date and specific role in the BF AWP 
project.  Attachment C provides letters of commitment from organizations who will be NEAR’s 
project partners during the implementation of the BF AWP.  
 
Table 6. List of NEAR’s Project Partners, involvement to date and specific role in BF AWP

John Boner Community 
Centers (JBCC) 

 
James Taylor, CEO 

jtaylor@jbncenters.org 
317-633-8210 

 Convening agency for Near Eastside QoL Plan since 2005
 Lead applicant for designation of Promise Zone with City in 2014 
 Founding member of IEPZ Partnership 
 Ongoing service on IEPZ Executive Advisory Board since 2015 
 Ongoing provision of staffing for IEPZ programmatic, reporting and 

administrative requirements 
 Ongoing coordination of Neighborhood Summits since 2005 to 

ensure meaningful involvement and community ownership. Will 
continue in support of the BF AWP process and to communicate 
project progress
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Indianapolis Department of 
Metropolitan Development  

 
Brent Pierce, 

Administrator,  
Real Estate & Economic 

Development 
Brent.pierce@indy.gov 

(317)327-3701 

‐ Lead applicant for designation of Promise Zone with JBCC
‐ Lead applicant for federal and state resources available to support 

IEPZ  
‐ Ongoing service on IEPZ Executive Advisory Board 
‐ Ongoing staff liaison between City and IEPZ to coordinate with other 

local community planning and revitalization efforts 
‐ ensure the plan will be advanced by local government as well as 

supported regionally 
‐ Ongoing coordination with regional planning efforts (such as those 

funded through HUD Regional Planning grants) that integrate 
housing, transportation, economic development, community health 
and environmental improvement

Local Initiatives Support 
Corporation (LISC) 

 
Tedd Grain,  

Deputy Director 
tgrain@lisc.org 
(317)454.8492 
(317)652.0055 

‐ Founding member of IEPZ Partnership
‐ Ongoing service on IEPZ Executive Advisory Board 
‐ Co-chairs the Work IndyEast and the Buy IndyEast committees 
‐ LISC will continue to declare the IEPZ area the “Near Eastside 

Economic Development Zone” 
‐ Provide targeted resources covering staffing costs for community 

partners 
‐ Offer façade grants, predevelopment loans/grants and other real estate 

development resources to support the goals of the IEPZ 
‐ Staff assigned as Near East Side Industrial Reuse Committee member

Englewood Community 
Development Corp.  

 Joe Bowling, Director 
joe.englewood@gmail.com 

(317) 496-2662 

‐ Founding member of IEPZ Partnership
‐ Ongoing service on IEPZ Executive Advisory Board 
‐ Co-chair the Work IndyEast committee 
‐ Responsible for coordinating the activities at industrial sites such as 

Sherman Park in the IEPZ 
‐ Support reuse planning efforts as Near East Side Industrial Reuse 

Committee member

IndyChamber / DevelopIndy 
 

Todd Cook,  
Sr. Project Dir. 

tcook@indychamber.com 
(317) 464-2276 

‐ Support reuse planning efforts as Near East Side Industrial Reuse 
Committee member 

‐ Support creation of a marketing plan 
‐ Market site to end users 
‐ Market site to developers 
‐ Vet feasibility of development proposals 
‐ Craft site specific incentive programs 
‐ Coordinate State and Local regulatory assistance if needed

Near East Side Com. Org. 
(NESCO) 

Ashlie Keaton,  
Acting President 

Ash_11@hotmail.com 
(317)296-5444 

‐ Support reuse planning efforts 
‐ Neighborhood outreach 
‐ Vehicle for community input 
‐ Staff assigned as Near East Side Industrial Reuse Committee member

Riley Area Development 
Corp. 

Eric Strickland,  
Executive Dir. 

Strickland@rileyarea.org 
(317) 637-8996  

‐ Community outreach and informational announcements 
‐ Communication of applicable findings related to Mass Ave/ 

Brookside Industrial Corridor brownfield investigations  
‐ Referral of Potential Tenant Pipeline when larger site (such as 

Sherman Park) is sought 
‐ Ongoing Support for funding opportunities related to brownfields 

Indianapolis Metropolitan 
Police Department (IMPD) 

Roger Spurgeon 
Commander, East Dist. 

Roger.spurgeon@indy.gov 
(317) 327-6200 

‐ Participation in Crime Prevention Through Environmental Design 
(CPTED) planning practices  

‐ Support reuse planning efforts as Near East Side Industrial Reuse 
Committee member 

‐ Vehicle for community input 
‐ Linkage of planning strategy with crime prevention tactics and re-

entry and ex-offender programs
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5c. Process by which the BF AWP project partners will work:  The IEPZ’s Implementation 
Partners are stakeholder organizations that will be a part of the daily management and 
governance of the IEPZ. Each of these organizations has a demonstrated track record of success 
as well as deep experience and capacity to deliver on complex and creative projects tied to 
community development goals. A Memorandum of Understanding outlines the role of each 
partner including accountability, data sharing, resource development and decision-making. The 
BF AWP project partners will work together to develop the brownfields area-wide plan as set 
forth in this MOU. The Executive Advisory Committee shall be comprised of lead staff 
members from each of the Implementation Partners. The Executive Advisory Committee meets 
at least four times per year to review community-level outcomes of the IEPZ, review overall 
strategies, coordinate resources and make adjustments to the IEPZ plan as needed. The 
Executive Advisory Committee will review reports from each IndyEast Sub-Committee during 
these meetings. These quarterly meetings track progress on implementation tasks and actions; 
modify implementation tasks and actions as needed to achieve the goals of the plan; determine a 
timeline of implementation tasks and actions and assign responsibilities; and ensure consensus 
and a joint commitment to achieving priorities identified in the plan. The IEPZ Partnership, as 
part of the Executive Advisory Committee, shall also be empowered to add or remove 
Implementation Partners as required for the successful enactment of the IEPZ activities. Five 
standing Committees exist for the IEPZ. They are: Live IndyEast, Work IndyEast, Buy 
IndyEast, Safe IndyEast and Learn IndyEast. Co-chairs of each committee are empowered 
to populate their committees with members and organizations that align with the goals, sub-goals 
and activities contained in the IEPZ plan. Committees shall meet as often as determined by the 
co-chairs. Each of the five standing Committees that exist for the IEPZ is co-chaired by at least 
one neighborhood partner and at least one broader community partner. A broader 
community partner may be a regional or countywide agency with a stake in the success of the 
IEPZ, but may not be headquartered within the target area.  
 
5d. Process for Obtaining Input from Community Members and Outside Organizations:  
Since 2005, Near Eastside residents have convened quarterly at Neighborhood Summits to 
formulate new ideas, to express concerns and to make decisions and take actions on goals and 
objectives contained in the Near Eastside QOL plan. The IEPZ Partnership ensures that all goals 
and activities are consistent with the QOL plan and shall not carry out any activities inconsistent 
with stated objectives. If not implicitly contained in the QOL plan, JBCC will facilitate the 
presentation of new objectives related to the IEPZ for neighborhood residents to review, discuss 
and approve or deny through the existing Neighborhood Summit format. New objectives 
require 75% approval by residents attending these Summits. Those eligible to vote at the 
Summits include residents who work, live or worship within the IEPZ target area and/or the Near 
Eastside community. Taskforces or committees may be formed by residents though a simple 
majority of votes (50%) to study concerns or new objectives that may be introduced at 
subsequent Neighborhood Summits. Through the use of quarterly Neighborhood Summits, the 
IEPZ’s Implementation Partners provide residents with regular updates on progress of the 
established IEPZ goals, sub-goals, activities and outcomes. The decision to submit for EPA BF 
AWP funding to plan for the redevelopment of the Sherman site was sought and received from 
the neighborhood on July 28, 2016. NEAR hosts monthly neighborhood forums open to any 
interested neighbors.  Held on the second Tuesday of the month, these forums offer neighbors 
the opportunity to learn about important issues affecting their neighborhoods. Previous forum 
topics have included the landlord registry, industrial reuse potential, responsible landlords, 
homesteading options, fighting blight and responsible renters. NEAR also leads a quarterly 
meeting of community stakeholders to explore options for purposeful reuse of significant 
brownfield industrial sites in the Near Eastside, including Sherman Park, Ruby Park, the Mass 
Ave / Brookside Corridor and the East Washington Street Corridor.  
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6.  Programmatic Capability and Past Performance 
6a. Programmatic Capability: Near East Area Renewal (NEAR), a not-for-profit corporation 
(Documentation is provided in Attachment B) charged with catalyzing housing and economic 
development on the Near Eastside of Indianapolis, serves as the Redevelopment Coordinator for 
the Near Eastside Housing TIF and is the designated leader of the Near Eastside Redevelopment 
Area. John Franklin Hay, M.Div., D.Min., serves as NEAR’s Executive Director.  In this role, 
he oversees the planning and development aspects of a large-scale urban neighborhood 
revitalization project in addition to overseeing the staff and operations of the organization.  Dr. 
Hay brings two decades of leadership experience with community-based and faith-based 
nonprofit organizations.  His local leadership has included serving as Executive Director of 
Shepherd Community, Inc., the John H. Boner Community Center and Horizon House, Inc.  Dr. 
Hay also serves as Associate Faculty in IUPUI’s School for Public and Environmental Affairs, 
where he teaches graduate courses in nonprofit management and leadership.  Since joining the 
organization, Dr. Hay has overseen the second phase of the St. Clair Place Revitalization project, 
which includes the rehabilitation or new construction of 17 different properties utilizing three 
different HOME awards.  Kelli Burnett, Office and Grants Manager, focuses on federal grant 
management.  Mrs. Burnett brings nearly 15 years of accounting, tax planning and bookkeeping 
experience with individuals, small businesses and non-profit organizations.  Joe Smoker, 
Director of Neighborhood Development, oversees the construction management team by 
managing the bid and selection process for general contractors. Mr. Smoker ensures compliance 
with grants and other sources of funding throughout the construction process while assisting with 
grant administration, general administration and marketing. Mr. Smoker is an experienced 
community planning and development professional, with a background in urban planning. He 
also spent eighteen months with the City of Indianapolis Department of Metropolitan 
Development. Susan Vogt, NEAR’s Director of Economic Development, oversees the new and 
emerging economic development challenges and opportunities defined by the NEAR Board of 
Directors in its 2016 Strategic Plan and the IndyEast Promise Zone economic development 
targets. Ms. Vogt gives attention to supporting and retaining desirable existing businesses, 
recruiting new businesses, administering commercial façade improvements and overseeing the 
continuing commercial and placemaking planning and development along the East 10th Street 
corridor. Ms. Vogt has over 16 years of nonprofit leadership experience in a commercially-
focused CDC, serving as Deputy Director. 
 

Near East Area Renewal conforms to the financial accountability standards of 24 CFR 84.21 
“Standards for Financial Management Systems”.  The organization operates under board-
approved Financial Policies and Procedure. CPA’s have completed the required annual audit and 
all required federal and state tax filings for the fiscal year ended June 30, 2014 and 2015.     
 

6b. Past Performance: Since 2009, NEAR has focused much of its efforts to achieve 
revitalization in the St. Clair Place neighborhood, an urban neighborhood within IEPZ that has 
languished as a “neighborhood of last resort”, despite its close proximity to downtown. While 
not a direct recipient of any federal grant or party to a cooperative agreement, NEAR has 
completed the following projects in the past three years as a sub-recipient of federal funding: 
 2012-2014 Department of Energy Award Better Buildings, also known as the Near 

Eastside Neighborhood Sweeps Program or Sweeps, was funded by a $10M grant awarded to 
City of Indianapolis which focused on reducing energy consumption within the Near Eastside 
community. Sweeps offered free energy improvements to homes in efforts to reduce overall 
energy consumption by 15%. Through the duration of this program, over 1,000 near Eastside 
households were able to reduce their energy bills by over $250,000. Additionally, by 
partnering with other community organizations, NEAR was able to assist 59 households in 
resolving major health and safety issues such as mold and moisture or broken furnaces. The 
City of Indianapolis contracted NEAR to successfully complete this project, including 
designing invoicing and claim procedures, tracking protocol, and reporting metrics for this 
program. The Commercial program provided energy efficiency improvements to thirty local 
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businesses and 13 non-profit organizations for the purposes of reducing energy costs. 
Average energy savings per participant was 16%.   

 2012-2014 HUD HOME Award – Utilizing $1,272,000 of HOME funds, NEAR 
constructed or rehabilitated 18 units of housing for homeownership in St. Clair Place 
neighborhood. Taking a cluster-site development approach and utilizing the building design 
and standards of the St. Clair Place Pattern Book, NEAR has used this affordable housing 
program to continue to revitalize this neighborhood, build value and move it to the brink of 
market-rate housing. All houses have sold within $5000 of asking price and appraisals of all 
properties have exceeded sale prices. 

 2014 HUD CDBG Award - Utilizing $120,000 of CDBG funds, NEAR selected four units 
in the St. Clair Place Neighborhood for targeted homeowner repair.  These units were 
strategically chosen in order to maximize the efforts in selling the homeownership units 
created with the HOME funded awards. 

 2013 HUD CDBG Award - In partnership with South East Neighborhood Services (SEND) 
($200,000 awarded to SEND), NEAR participated in the “From Abandoned House to 
Homestead” initiative.  NEAR worked with potential homeowners on the near Eastside and 
assisted them with purchasing a targeted, abandoned property and utilizing CDBG funds to 
stabilize the external structure and begin the interior work necessary to make the property 
habitable.  

 2015 and 2016 HUD HOME Awards – Utilizing $1,080,000 in HOME funds, NEAR 
constructed or rehabilitated 19 units of housing for homeownership in St. Clair Place 
neighborhood, following the pattern and process of our previously successful NSP-funded 
and HOME-funded work in the neighborhood. 

 

7. Leveraging: Although the “promise zone” designation alone does not include a funding 
commitment by HUD, the decade-long commitment by IEPZ’s partners to target $188 million in 
future Federal, state, and local funds results in a significant amount that can be leveraged to 
support brownfield redevelopment and the planning, assessment and remediation of problematic 
sites such as Sherman Park (Certification of Project Consistency with HUD Promise Zone 
provided in Attachment E). John Boner Community Center (JBCC) and the City of Indianapolis 
have committed to coordinate the organizational, administrative, and reporting duties required 
for the IEPZ Partnership utilizing staff time valued at $1.1 million in the first five years of the 
federal Promise Zone designation. The City has dedicated $28 million of local and locally 
controlled federal funding toward IEPZ projects and activities. Further, DMD has obtained a 
resolution to buy Sherman Park East and Sherman Park West from the County Treasurer for 
$6,000 and plans to procure a demolition contractor for Parcel B. Table 7 lists the funds 
leveraged by this project and letters documenting commitments are provided in Attachment C – 
Letters of Commitment or in Attachment D – Leveraged Funds Documentation. 

Table 7: Leveraged Funds  

Use/Source of Leveraged Funds  Amount  Availability 

Parcel Acquisition – local funding (Brownfield fund)  $6,000  2016‐2017 
SEP funds for Assessment, ACM and LBP survey  $9,000  Spent in 2015‐2016 
Building Demolition – local and state funding  $650,000 –$800,000est.  in 2016‐2017 
U.S. EPA FY’15 Brownfield Assessment Grant (MABIC)  $400,000  2015 ‐ 2018 
U.S. HUD Section 108 Loan  $35 Million  Revolving loan fund 
U.S. EPA  FY’13 Brownfields Revolving Loan + FY’16 Recap   $550,000  Revolving loan fund 
City of Indianapolis – DMD – Brownfield Fund  $800,000  2016 ‐ 2019 
Local Initiatives Support Corporation(LISC) ‐ Assessment funds  $20,000  Annually 
LISC – Industrial District Implementation & Assessment Grant   $317,300  Awarded to 5 CDCs  
BUILD Fund – Revolving Loan Fund (King Park)  $2M  2017 
Groundwork Indy – Brownfield‐focused mission   $175,000  2015 ‐ 2017 
Low Income Housing Tax Credits (200 new units since 2012)  $28M to date   Available ongoing basis 
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FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Community Involvement and Capacity Building

Sherman Park Reuse Committee Meeting meeting #1 - kick off 4/1/2017 5/30/2017 TRUE TRUE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Neighborhood Summit Public Meeting #1 6/1/2017 7/30/2017 FALSE FALSE TRUE TRUE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Sherman Park Reuse Committee meeting #2 - Visioning 8/1/2017 9/30/2017 FALSE FALSE ##### FALSE TRUE TRUE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Neighborhood Summit Public Meeting #2 9/1/2017 9/30/2017 FALSE FALSE ##### FALSE FALSE TRUE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE ##### ##### ##### FALSE ##### FALSE

Sherman Park Reuse Committee meeting #3 - SWOT analysis 10/1/2017 11/30/2017 FALSE FALSE ##### FALSE FALSE FALSE TRUE TRUE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Neighborhood Summit Public Meeting #3 11/1/2017 11/30/2017 FALSE FALSE ##### FALSE FALSE FALSE FALSE TRUE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Sherman Park Reuse Committee meeting #4 2/1/2018 3/31/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE TRUE TRUE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Neighborhood Summit Public Meeting #4 3/1/2018 3/31/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE TRUE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Sherman Park Reuse Committeemeeting #5 4/1/2018 5/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE TRUE TRUE ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Neighborhood Summit Public Meeting #5 6/1/2018 7/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### TRUE TRUE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Sherman Park Reuse Committee meeting #6 8/1/2018 9/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE TRUE TRUE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Neighborhood Summit Public Meeting #6 9/1/2018 9/30/2018 TRUE

Sherman Park Reuse Committee meeting #7 - final plan page turn 10/1/2018 11/30/2018 FALSE ##### ##### FALSE FALSE FALSE TRUE TRUE FALSE ##### ##### ##### FALSE ##### FALSE

Neighborhood Summit Public Meeting #7 11/1/2018 11/30/2088 TRUE

Sherman Park Reuse Committee Meeting #8 - public roll out 1/1/2019 2/1/2019 FALSE FALSE TRUE

Neighborhood Summit Public Meeting #8 2/1/2019 3/30/2019 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### TRUE TRUE FALSE ##### FALSE

Assess Existing Conditions FALSE ##### FALSE

Develop plan goals, objectives, and vision 4/1/2017 5/30/2017 TRUE TRUE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Data review and plan consolidation 8/1/2017 9/30/2017 FALSE FALSE ##### FALSE TRUE TRUE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Economic and market analysis 10/1/2017 11/30/2017 FALSE FALSE ##### FALSE FALSE FALSE TRUE TRUE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Best use determination 2/1/2018 3/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE TRUE TRUE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Develop recommendations for infrastructure reuse 4/1/2018 5/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE TRUE TRUE ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Area Wide Plan Development
Develop strategies needed to meet plan objectives 5/1/2018 6/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE TRUE TRUE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Develop specific actions, activities, responsibilities, and timeline 7/1/2018 8/31/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### TRUE TRUE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Identify resources needed to implement plan 8/1/2018 9/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE TRUE TRUE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Publish final Area-Wide Plan 9/1/2018 1/31/2019 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE TRUE TRUE TRUE TRUE TRUE ##### ##### FALSE ##### FALSE

Project team monthly meetings (24 meetings) 4/1/2017 4/30/2019 TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE ##### FALSE

Quarterly Report #1 7/1/2017 7/30/2017 FALSE FALSE ##### TRUE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Quarterly Report #2 10/1/2017 10/30/2017 FALSE FALSE ##### FALSE FALSE FALSE TRUE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Quarterly Report #3 1/1/2018 1/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE TRUE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Quarterly Report #4 4/1/2018 4/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE TRUE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Quarterly Report #5 7/1/2018 7/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### TRUE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Quarterly Report #6 10/1/2018 10/30/2018 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE TRUE FALSE FALSE ##### ##### ##### FALSE ##### FALSE

Quarterly Report #7 1/1/2019 1/30/2019 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE TRUE ##### ##### FALSE ##### FALSE

Quarterly Report #8 and Grant Closeout 4/1/2019 4/30/2019 FALSE FALSE ##### FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### FALSE FALSE FALSE FALSE FALSE FALSE ##### ##### ##### TRUE ##### FALSE
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Threshold Criteria Worksheet 

 

Also includes: 

NEAR’s 501(c)3 documentation 

Map of IEPZ and Sherman Park  

City of Indianapolis’ letter of commitment 
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Attachment B: Threshold Criteria Responses 
 
1. Applicant eligibility: Near East Area Renewal (formerly Indy-East Asset Development 

Corporation) is a registered 501(c)(3) non-profit with a public charity status as a 509 (a)(1).  
The required nonprofit documentation of Near East Area Renewal is included with this 
attachment. Near East Area Renewal is NOT a recipient of a FY10, FY13, or FY15 BF 
AWP grant. 

 
2. Location of proposed BF AWP project area: 
 

a.   The project area is the HUD designated “Indy East Promise Zone” (IEPZ), an irregularly 
shaped area with the majority of its 2,940 acres bounded to the north by 22nd Street, to the 
east by Sherman Avenue, to the south by CSX Railroad and to the west by I-65 and the 
Monon Trail.  

b.   A map of the project area, and its location within Indianapolis-Marion County, is 
attached. The location of the catalyst high priority brown field site is indicated on 
the map. 

 
3. The specific catalyst, high priority brownfields sites(s) within the proposed BF AWP 

project area around which this project will focus: 
 

a. Basic site information  
Former Thompson Electronics/Former GE Sherman Park (Sherman Park) 
600 North Sherman Drive  
Indianapolis IN 46201 

 
Collectively 16 contiguous parcels totaling 45.83 acres comprise what is commonly 
known as Sherman Park (600 North Sherman Drive - 12 Parcels for 36.51 acres, 3309 East 
Saint Clair Street - 1 parcel for 1.47 acres, 628 North Tuxedo Street - 1 parcel for 1.89 
acres, 3324 E Michigan Street - 1 parcel for 5.82 acres, and 601 North LaSalle - 1 parcel 
for 0.14 acres) 

 
b. Site Eligibility and Affirmation 

The site is NOT listed or proposed for listing on the National Priorities List; subject to 
unilateral administrative orders, court orders, administrative orders on consent, or judicial 
consent decrees issued to or entered into by parties under CERCLA; or subject to the 
jurisdiction, custody, or control of the U.S. government. 

 
c.    Type of Contamination, or Potential Contamination at the site. 

Potential contamination at the site is likely comingled with hazardous substances being the 
predominant contaminant. 

 
d. Petroleum site eligibility, if applicable: Not Applicable 
 
e. Date of prior determination: Not Applicable 
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4.  Ineligible activities: Not Applicable 
 
5.  The required letter of commitment from the City of Indianapolis’ Department of 

Metropolitan Development, a relevant government entity, is included with this attachment. 
 
6. Substantial Conformity with Submission Instructions and Requirements: This application 

complies with the submission requirements outlined in RFP number EPA-OLEM-OBLR-
16-05; specifically, the proposed project and project activities are as detailed in Sections 1 
and 4, proposed activities will result in an area-wide plan, criteria as stated in Sections 3 and 
5 are addressed, and the proposal does not exceed page limits as stipulated in Section 4. 

 
7. Grants.gov Submission Requirement: Submission of this proposal is through 

www.grants.gov and the applicant’s DUNS number is 602400942. 
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Sherman Park & Indy East Promise Zone
 LEGEND
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ATTACHMENT C 

 

Additional Letters of Commitment: 

(City of Indianapolis’ letter provided in Attachment B - Threshold Criteria)  

 

John Boner Community Centers (JBCC) 

Englewood Community Development Corporation (ECDC) 

Local Initiatives Support Corporation (LISC) 

Indy Chamber  

Riley Area Development Corporation 

Near East Side Community Organization (NESCO) 

Indianapolis Metropolitan Police Department (IMPD) 

 



JBNCENTERS.ORG  •  PH: 317.633.8210
2236 EAST 10TH STREET  •  INDIANAPOLIS, IN 46201

August 1, 2016

Mr. John Hay, Executive Director
Near East Area Renewal
2236 East 10th Street
Indianapolis, IN 46201

Re:  Letter of Commitment Regarding Federal Grant Opportunity: EPA-OLEM-OBLR-16-05
FY2017 Brownfields Area-Wide Planning Grant - Indy East Promise Zone

Dear Mr. Hay:

The John Boner Neighborhood Centers (JBNC) is pleased to support Near East Area Renewal’s (NEAR) 
request to the U.S. Environmental Protection Agency for a Brownfields Area-Wide Planning Grant. We 
share NEAR’s commitment to neighborhood revitalization and are especially excited that the target of this 
grant is a portion of the Indy East Promise Zone, an urban district with significant redevelopment potential.

JBNC has a deep and extensive history of partnering with NEAR in order to achieve neighborhood 
defined outcomes.  When NEAR began as an organization in 2003, JBNC provided critical oversight in 
raising funds to provide for staffing and in providing administrative support in payroll, accounting, and 
grant compliance functions until NEAR built capacity to take over these functions.  JBNC and NEAR 
partnered on the successful delivery of $5 million dollars in Neighborhood Stabilization Funds (NSP) funds 
from the City of Indianapolis and $1 million dollars in NSP funds from the State of Indiana.  NEAR 
oversaw and performed all construction activities and prepared all claims and reports.  JBNC provided 
administrative oversight by reviewing all claims and reports to ensure they were in compliance prior to 
submittal to the City and State.  If NEAR is awarded this grant, JBNC is committed to partnering with 
NEAR throughout grant implementation.  JBNC will support the Brownfields Area-Wide Planning Program 
by devoting staff for programmatic, reporting and administration needs, meeting space, and data to the 
effort as well as by providing direct outreach to the community and engaging with its partners for 
additional resources to create and implement an area-wide plan for IEPZ.  As this will be NEAR’s first 
federal grant, JBNC is committed to providing the oversight and resources that will prove helpful in 
ensuring compliance and success in fulfilling all grant requirements and building the capacity of NEAR to 
administer federal grants in the future. 



JBNCENTERS.ORG  •  PH: 317.633.8210
2236 EAST 10TH STREET  •  INDIANAPOLIS, IN 46201

As the lead agency for Promise Zone implementation, we know that neighborhood redevelopment and 
reinvestment in our city is crucial, and collaboration between community stakeholders is essential to 
revitalize our neighborhoods. We realize that without this grant, NEAR will not have the resources 
necessary to address the brownfields in the IEPZ, restricting redevelopment and contributing to the blight 
of this district and surrounding neighborhoods. We are confident that funding provided by EPA to NEAR 
will be used appropriately to plan and develop implementation strategies for reuse of IEPZ brownfield 
properties and promote area-wide revitalization within the IEPZ.  We fully endorse Near East Area 
Renewal’s Area-Wide Planning Grant application as an essential part of revitalizing the near eastside.

Sincerely,

James Taylor
Chief Executive Officer











 

 
 

August 9, 2016 
 
 
 
 
Mr. John Hay, Executive Director 
Near East Area Renewal 
2236 East 10th Street 
Indianapolis, IN 46201 
 
 
Re:  Letter of Commitment Regarding Federal Grant Opportunity: EPA-OLEM-OBLR-16-05 
FY2017 Brownfields Area-Wide Planning Grant - Indy East Promise Zone 
 
Dear Mr. Hay: 
 
Indy Chamber is focused on creating an environment conducive for growth, investment and the enhancement 
of residents’ quality of life.  We know neighborhood redevelopment and reinvestment in our city is crucial, and 
continued collaboration is essential to revitalize our neighborhoods and attract businesses and residents to 
the near downtown area. It is with pleasure, then, that Indy Chamber offers its endorsement of Near East 
Area Renewal’s (NEAR) request for a Brownfields Area-Wide Planning Grant, which will support 
redevelopment planning of Brownfields in the Indy East Promise Zone (IEPZ).  
 
As an IEPZ Implementation Partner, Indy Chamber has already pledged to match job training incentive 
packages to employers who are locating in or expanding within the IEPZ; convene assessment of 
technology/industrial infrastructure, TIF district financing feasibility and TOD maximization; and connect 
businesses to IEPZ developments.  If NEAR is awarded a Brownfields Area-Wide Planning Grant, Indy 
Chamber is further committed to partnering with NEAR throughout grant implementation.    Indy Chamber has 
resources to provide monetary support, assist with other funding applications, participate in community 
outreach, and engage the greater Indianapolis community for additional resources to support this area. 
 
If you have any questions or concerns about our letter, feel free to give me a call at 317-464-2276 or email 
me at tcook@indychamber.com.   
 
 
Sincerely, 

 
Todd M. Cook 
Senior Project Director 



       875 MASSACHUSETTS AVE, SUITE 101   
       INDIANAPOLIS, IN 46204 
       (317) 637-8996 • FAX: (317) 637-9235 

                              WWW.RILEYAREA.ORG 
	
August 1, 2016 
 
 
 
Mr. John Franklin Hay, Executive Director 
Near East Area Renewal 
2236 East 10th Street 
Indianapolis, IN 46201 
 
 
Re:  Letter of Commitment Regarding Federal Grant Opportunity: EPA-OLEM-OBLR-16-05 

FY2017 Brownfields Area-Wide Planning Grant - Indy East Promise Zone 
 
Dear Mr. Hay: 
 
It is with pleasure that Riley Area Development Corporation (RADC) offers its endorsement of 
Near East Area Renewal’s (NEAR) request for a Brownfields Area-Wide Planning Grant. As an 
Implementation Partner for the Indy East Promise Zone (IEPZ), we realize that without this 
grant, NEAR will not have the resources necessary to address brownfields restricting 
redevelopment and contributing to area blight at Sherman Park. 
 
RADC is committed to helping neighborhoods direct and manage their own economic destiny. 
Our mission is to provide neighborhoods the support they need in four key strategic areas, in 
order to achieve maximum economic impact: Business Development, Community Development, 
Commercial Real Estate, and Residential Development.  We believe that the formula for 
community success lies in strategic project planning that involves collaboration with experts, city  
planners, and the community at-large; project execution, which includes partnerships with local 
governments and organization to fund and execute projects and maximize effectiveness; and 
project nurturing to ensure the long-term health of successful projects. 
 
RADC has been awarded $1,500,000 in Community Development Block Grant Funds to assist 
with major redevelopment of the Circle City Industrial Complex, a 529,000 sf former auto 
manufacturing facility.  The planned demolition and redevelopment activities at this prominent 
brownfield site in the IEPZ would transform 120,000 sf of currently vacant space into a small 
manufacturing incubator facility, retail center, and restaurants.  RADC has helped leverage over 
$1.6M in federal, municipal and private funds since 2014 to support a range of community 
members from homeowners to entrepreneurs.   
 
 



  
 

 	 	 	 Page	2 

	

 

 

 

   

	

We understand NEAR is requesting no particular commitment from RADC, other than a 
readiness to announce NEAR’s public meetings and consider discussing with NEAR any 
applicable findings as related to the brownfields work RADC is doing in the adjacent Mass 
Ave/Brookside corridor. RADC is working on much smaller sites in the Mass Ave/Brookside 
corridor and smaller uses than large Sherman Park site.  Where findings and opportunities for 
funding for Sherman Park remediation and tenants recruitment connect with RADC ‘s work,  
RADC pledges to connect NEAR with those potential tenants.  
 
Again, please consider this a full endorsement of Near East Area Renewal’s Brownfields Area-
Wide Planning Grant Application. 
 
 
Sincerely, 
 

 
 
Eric Strickland,  
Executive Director  
Strickland@rileyarea.org 
(317) 809-6960 
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KING PARK DEVELOPMENT CORPORATION  1704 BELLEFONTAINE STREET, INDIANAPOLIS  
 

August 10, 2016 
 
Mr. John Franklin Hay 
Executive Director 
Near East Area Renewal 
2236 East 10th Street 
Indianapolis, IN 46201 
 
RE:  Leveraged Funds resulting from Federal Grant Opportunity EPA-OLEM-OBLR-16-05 

FY2017 Brownfields Area-Wide Planning Grant - Indy East Promise Zone, Sherman Park 
 
Dear Mr. Hay: 
 
I am writing to detail a leveraging opportunity that the approval of a Brownfields Area Wide 
Planning grant from the United States Environmental Protection Agency (EPA) to Near East Area 
Renewal will create.  A Brownfield Area Wide Planning Grant will assist NEAR identify local 
priorities for the short-term and long-term reuse of Sherman Park, creating economic opportunities 
at the site and facilitating the revitalization of the surrounding neighborhoods.   
 

The King Park Development Corporation (King Park), through the Build Fund, provides strategic 
investment into economic development projects within the City of Indianapolis. The Build Fund 
provides flexible, affordable, and responsible access to capital new, expanding, and relocating 
businesses in low-income areas. Borrowers must commit to create employment opportunities, 
principally for the benefit of low- and moderate- income persons.  
 

The Build Fund anticipates lending about $2 million in 2017, much of it designated to benefit our 
target areas, such as the Indy East Promise Zone. Loans are available to eligible applicants for 
acquisition of land, buildings, and equipment as well as certain pre-development activities, such as 
environmental remediation.  The Build Fund can provide a significant source of funding to help 
bridge the gap between brownfield reuse planning under the EPA Brownfield Area-Wide Planning 
Grant and the eventual end use.  
 

King Park is pleased to support the Brownfields Area-Wide Grant Application submitting by NEAR 
and look forward to partnering to redevelop this long vacant property.  If you have any questions, 
or need additional information regarding funding that will be successfully leveraged from the EPA 
Brownfields Area Wide Planning grant, please contact me at smeyer@kingpark.org or (317) 924-
8116. 
 
Sincerely, 

 
Steven Meyer  
Executive Director 
King Park Development Corporation 

mailto:smeyer@kingpark.org


FY17 U.S. EPA Brownfields Area Wide Planning Grant                                   Near East Area Renewal (NEAR) 
SHERMAN PARK                                                                                                      INDY EAST PROMISE ZONE 

Attachment E – Other Factors    
 
Indianapolis, Indiana                   August 10, 2016 
                                                                                                                                               

 
 

 

 

 

 

 

ATTACHMENT E 

 

Other Factors 

 



FY17 U.S. EPA Brownfields Area Wide Planning Grant             Near East Area Renewal (NEAR) 
SHERMAN PARK                                                                                                        INDY EAST PROMISE ZONE   

INDIANAPOLIS, INDIANA – Attachment  E      August 10, 2016 

Attachment E - Appendix 2: Other Factors Checklist 
 
Name of Applicant:               Near East Area Renewal (NEAR) 
 

X Other Factor Page
  None of the Other Factors are applicable.  

  X  BF AWP project is in an urban area (city population is 100,000 or more). 1 

  BF AWP project is in a rural area (city/town/village/unincorporated area/etc. 
population is 20,000 or less and is not located in a Metropolitan Statistical Area). 

 

  BF AWP project is in a micro community (city/town/village/unincorporated area/etc. 
population of 10,000 or less). 

 

  Applicant is or is applying on behalf of a federally recognized Indian Tribe or an entity
from a United States Territory. 

 

  Applicant is a POWER+ community who is proposing a BF AWP project area with 
one or more eligible catalyst, high priority brownfield site(s) and a recently closed 
(2008 or later) or closing power plant. 

 

  X  Applicant’s catalyst, high priority brownfield site(s) is (are) tied to recent (2008 or
later) natural disaster(s) within the BF AWP project area. Provided in Table 2. 

1‐2 

  X  Applicant’s catalyst, high priority brownfield site(s) is (are) tied to a recent (2008 or
later) manufacturing industry plant closure within the BF AWP project area. 
Provided in Table 3. 

1‐2 

  X  Applicant’s catalyst, high priority brownfield site(s) are tied to a recent (2008 or 
later) significant economic disruption, unrelated to a natural disaster, manufacturing
industry plant closure or closing/closed power plant, within the BF AWP project area, 
resulting in a significant percentage loss of community jobs and tax base. 

1‐ 2 

  X  Applicant is a recipient or a core partner of HUD-DOT-EPA Partnership for 
Sustainable Communities (PSC) grant funding or technical assistance that is 
directly tied to the BF AWP project area, and can demonstrate that funding from a 
PSC grant/technical assistance has or will benefit the BF AWP project area. 
Examples of PSC grant or technical assistance include a HUD Regional Planning or 
Challenge grant, DOT Transportation Investment Generating Economic Recovery 
(TIGER), or EPA Smart Growth Implementation or Building Blocks Assistance, etc. 
PSC Documentation is Provided in Attachment E. 

10 

  Applicant’s BF AWP project area is directly tied to EPA’s Making a Visible 
Difference (MVD) initiative, and the applicant can demonstrate that funding / technical
assistance/other resources from the MVD initiative has or will benefit the BF AWP 
project area. Applicant must clearly demonstrate there is a nexus between their MVD 
status and the proposed brownfields activities.

 

  Applicant is a recipient of an EPA Urban Water grant and can demonstrate that that 
funding/technical assistance/other resources from the Urban Waters grant has or will 
benefit the BF AWP project area. Applicant must clearly demonstrate there is a nexus 
between their Urban Waters efforts and the proposed brownfields activities. 

 

  X  Applicant is designated as a HUD Promise Zones community, and can 
demonstrate that funding/technical assistance/other resources from the Promise 
Zones designation has or will benefit the BF AWP project area. Applicant must 
clearly demonstrate there is a nexus between their Promise Zones designation and the 
proposed brownfields activities. HUD Promise Zone Documentation is Provided in 
Attachment E. 

4 

  Applicant is one of the 24 recipients, or a core partner/implementation strategy 
party, of a “manufacturing community” designation provided by the Economic 
Development Administration (EDA) under the Investing in Manufacturing 
Communities Partnership (IMCP).  

 

 







me: 

OMB Approval Number: 2525-0279 
Expires (09-30-2017) 

 

Certification of Consistency with Promise Zone Goals and Implementation 
 

I certify that the proposed activities/projects in this application are consistent with the goals of the Promise 

Zones and the revitalization strategies detailed in my Promise Zone application. 
 

(Type or clearly print the following information) 

Applicant Na 
 

    Name of the Federal Program to which the applicant is applying: 

 

 

Name of the Promise Zone Designated Community 
 

 

 

The proposed project meets the following geographic criteria (please select one): 

☒  The proposed project is solely within Promise Zone boundaries 

☐ The proposed project includes the entire Promise Zone boundary and other communities  
☐ The proposed project includes a portion of the Promise Zone boundary 
☐ The proposed project is outside of the Promise Zone boundaries, but specific and definable services or 

benefits will be delivered within the Promise Zone or to Promise Zone residents 

Please note that projects which substantially and directly benefit Promise Zone residents but which are not within 

the boundaries of the Promise Zone may be considered. Agencies will make clear the acceptable definition of 

substantially and directly beneficial in the program’s award and funding announcement. 
 

I further certify that: 
 

(1) The applicant is engaged in activities, that in consultation with the Promise Zone designee, further the 

purposes of the Promise Zones initiative; and 

(2) The applicant’s proposed activities either directly reflect the goals of the Promise Zone or will 

result in the delivery of services that are consistent with the goals of the Promise Zones initiative; 

and 

(3) The applicant has committed to maintain an on-going relationship with the Promise Zone 

designee for the purposes of being part of the implementation processes in the designated area. 

 
Name of the Promise Zone Official authorized to certify the project meets the above criteria to 

receive bonus points: 

 

Title: 

Organization: 

Signature: 

Date (mm/dd/yyyy) 
 

 
 

HUD Form 50153 

Near East Area Renewal 

IndyEast Promise Zone 

James Taylor 

John H. Boner Community Center, Inc. 

Chief Executive Officer 

 

07/11/2016 

Environmental Protection Agency  – FY2017 Brownfields Area-Wide Planning Grant 
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OMB Number: 4040-0004

Expiration Date: 8/31/2016

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

08/10/2016

NEAR EAST AREA RENEWAL-formerly Indy-East Asset Development

20-0146547 6024009420000

2236 East 10th Street

Indianapolis

IN: Indiana

USA: UNITED STATES

46201-2006

Mr. John

Franklin

Hay

Executive Director

Near East Area Renewal

317-808-2369

john@nearindy.org

Funding Opportunity Number:EPA-OLEM-OBLR-16-05 Received Date:Aug 10, 2016 03:04:50 PM EDTTracking Number:GRANT12229972



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

M: Nonprofit with 501C3 IRS Status (Other than Institution of Higher Education)

Environmental Protection Agency

66.814

Brownfields Training, Research, and Technical Assistance Grants and Cooperative Agreements

EPA-OLEM-OBLR-16-05

FY2017 BROWNFIELDS AREA-WIDE PLANNING GRANT

Sherman Park, Indy East Promise Zone

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd AttachmentSherman Park Indy East Promise Zone Map.pdf

Funding Opportunity Number:EPA-OLEM-OBLR-16-05 Received Date:Aug 10, 2016 03:04:50 PM EDTTracking Number:GRANT12229972



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

IN-007 IN-007

Add Attachment Delete Attachment View Attachment

04/01/201904/02/2017

200,000.00

0.00

0.00

0.00

0.00

0.00

200,000.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Mr. John

Franklin

Hay

Executive Director

317-808-2369

john@nearindy.org

JOHN HAY

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

08/10/2016

If "Yes", provide explanation and attach 

Funding Opportunity Number:EPA-OLEM-OBLR-16-05 Received Date:Aug 10, 2016 03:04:50 PM EDTTracking Number:GRANT12229972
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